Alr Ferce
DeBIlS Infrastrcture

(ArBl)




e An evolutionary migration approach from the current
DoDIIS infrastructure to the future Air Force DoDIIS
Infrastructure (AFDI)

e A Phased implementation leading to a COTS infrastructure

while meeting current user requirements for newer
advanced technologies

e Intel programs are continuing to progress, DoDIIS cannot
continue to maintain a stagnant infrastructure

e Target Platforms: DIl COE V4.1 on Solaris 7, WInNT 4.0




Flexible evolutionary migration

Segmentation of current DoDIIS infrastructure services with
upgrades to newer technologies

e Provides backward compatibility with the current
Infrastructure and allow interoperability and compatibility
with current collateral segments

_ Least intrusive to site resources

e Most cost effective way to achieve DIl COE level 5
compliance

e Provides the security necessary to meet DoDIIS requirements

e Integration with emerging technologies to satisfy current
unsatisfied user community requirements
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Automate the segmentation process
- Segmentation tool (VISE)

e Places segmentation in the hands of the
Integrator vsthe IMA developer

e Segment creation and maintenance
e Configuration Definition Modeling

e Allows sites to segment site-unique
applications without the cost of a
development staff
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Contract award to Sterling Software 15 July 99

Successful Pre-Alpha Demo on 13-14 Oct 99
- Both Solaris 7 and WinNT 4.0 platforms
- Installs
- Uninstalls
- Security Features
Preparing now for IPAT on 6-10 Dec 99

AFDI has been to this point, an Air Force funded project
and consequently will be made freely available to any AF
Site.

Non-AF Sites you say? Contact your DMB representative!
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15 July 99

Contract Awarded

13-14 Oct 99

Pre-Alpha Demo

6-10 Dec 99

IPAT

17-24 Jan 99

JTF & Betal

31 Jan — 4 Feb 00

Security Certification

21-25 Feb 00

Beta |l (USSPACECOM)

17 Mar 00

Begin v1.0 Distribution
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e Migrate away from AFDI GOTS infrastructure services as
COTS and funding become available

Establishment of AFDI CCB
Gradual migration spreads funding for COTS across fiscal

years -- as COTS become available GOTS services are
removed

Continue implementing new infrastructure technologies
including Public Key Infrastructure (PKI)

Automate the installation and configuration of the OS, DI
COE Kernd, & AFDI Segment




Netork wide Jumpstart
Server

| Solaris

automated
Installation
utilizing OS tools
& disk cloning
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Funding
- Enterprise COTS Licensing/Training
- COTSIntegration Costs

e Segmented COTS Versions

- NSA, CIA, DIA, Joint Staff using non-segmented Tivoli
Framework V3.6 or V3.6.1

- Segmented Version is Tivoli Framework V3.2
e Coded events are NOT backward compatible
e \Who Segments?
- Netscape Suitespot Server for PKI
e Security?
e \What are commands using for Web Servers now? Apache?




SUmmany.

Successful Pre-Alpha Demo

AFDI V1.0 available Mid-March 2000
AFDI V2.0 available Jan 2001
Following DoDIIS Test Process
Freeto Air Force Sites

Non-AF Sites. Contact your DMB rep!
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